









Task Mode	Task Name	Duration	Start	Finish	Predecessors	Aug 25, '19	Sep 8, '19	Sep 22, '19	Oct 6, '19	Oct 20, '19	Nov 3, '19	Nov 17, '19	Dec 1, '19	Dec 15, '19	Dec 29, '19
						S T M	F T S W	S T M	F T S W	S T M	F T S W	S T M	F T S W	S T M	F T S W
	TUB.6" ACERO SCH-40 SIN COSTURA CON PROTECCION ANTICORROSIVA	1 day	Mon 9/2/19	Mon 9/2/19											
	TUB.6" SDR-26 PVC C/JUNTA DE GOMA	1 day	Tue 9/3/19	Tue 9/3/19	47										
	CODO 6 X 90 ACERO SCH 40 CON PROTECCION ANTICORROSIVA	1 day	Mon 9/2/19	Mon 9/2/19	47SS										
	TEE 6 X 6 ACERO SCH 40 CON PROTECCION ANTICORROSIVA	1 day	Mon 9/2/19	Mon 9/2/19	47SS										
	MANGA 6 X 3 ACERO SCH 40 CON PROTECCION ANTICORROSIVA	1.5 days	Mon 9/2/19	Tue 9/3/19	47SS										
	JUNTA MECANICA TIPO DRESSER 6" 150 PSI	1 day	Tue 9/3/19	Tue 9/3/19	47SS,48SS										
	VALVULA DE .COMPUERTA 6" H.F. PLATILLADA COMPLETA DE 150 PSI (INCLUYE: CUERPO DE LA VALVULA, TORNILLOS 5/8" X 3", JUNTA DE GOMA, NIPLE PLATILLADO DE Ø X 12", JUNTA DRESSER Ø,	1 day	Tue 9/3/19	Tue 9/3/19	47SS,48SS										
	VALVULA DE DESAGUE 6" H.F. PLATILLADA COMPLETA DE 150 PSI (INCLUYE: TEE Ø X Ø, JUNTA MECANICA TIPO DRESSER DE Ø, UN TUBO DE ACERO DE Ø, ANCLAJES DE H.S. FC= 180 KG/CM2,	1 day	Tue 9/3/19	Tue 9/3/19	47SS,48SS										

VALVULAS ASURO SIN  
17/1/19

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			





